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MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

BOARD OF SUPERVISORS 
/1,1-1 

JAMES DURFEE I MARY DIETRICH~'J 

ALL AMERICAN SPEEDWAY UPDATE 

Date: JULY 10, 2012 

ACTION REQUESTED: Receive an update on the Placer County Fair Association and the All 
American Speedway and consider the following recommended actions: 

1. Authorize the continuation of the existing Agreement with the Placer County Fair 
Association through December 31, 2013 subject to the condition outlined in this 
Memorandum; 

2. Delegate authority to the Community Development Resources Agency (CDRA) Director to 
execute a contract with Raney Planning & Management, Inc. for preparation of Phase II of 
the Speedway Operating Agreement EIR in an amount not to exceed $84,480; 

3. Provide direction to Facility Services regarding the preparation of an assessment and 
feasibility study for the Fairgrounds. 

BACKGROUND: The Placer County Fairgrounds property comprises approximately 61 acres of 
land and improvements including the All American Speedway. This property is situated near the 
intersection of Washington and Junction Boulevards within the incorporated lands of the City of 
Roseville. 

The County has owned the Fairgrounds since the late 1930s and the Placer County Fair 
Association has continuously operated and managed the Fairgrounds, its facilities, and the Placer 
County Fair for more than 74 years. The Fair Association is under contract with the County for 
these services pursuant to Contract Number 11520. The Fair Association continues to operate 
and manage the Fairgrounds in accordance with an extension provision contained in the 
Contract. While this agreement requires the Fair Association to manage all aspects of the 
Fairgrounds operations, including the All American Speedway, as written, the contract's primary 
focus is on the Fair Association's responsibilities to hold the annual Placer County Fair and its 
related administrative requirements. 

In 2006, the Fair Association initiated a project to construct modifications to the Speedway to 
improve the track's safety characteristics. Since completion of the improvements, residents of the 
surrounding neighborhoods have complained that the changes to the Speedway changed the 
noise characteristics of the track, resulting in increased noise levels in the area. The Grand Jury 
also prepared reports on the Speedway in 2011 and 2012. The reports noted the Fair 
Association's failure to secure appropriate permits and approvals for the construction, and 
recommended, among other items, that remedies be implemented to address the environmental 
conditions resulting from racing and the track reconfiguration. 

In response to this community input, for the 2012 race season (March through October), the Fair 
Association prepared a Statement of Operations and voluntarily committed to implement physical 
and operational changes to reduce impacts from the Speedway. These include implementation 
of recommendations from their acoustical consultant, J. C. Brennan & AssOCiates, to caulk all 
seams in the sound walls, cover open viewing ports with plexi-glass and fill gaps below the sound 
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wall. The Fair Association has purchased sound monitoring equipment to provide continuous 
collection and recordation of noise data and this equipment, instead of their hand held monitor, 
went into use in early June 2012. The Fair Association is purchasing an FM radio system to 
eliminate the public address system in the pit area that will be operational prior to the National 
Race in October. The Fair Association is enforcing noise level restrictions of a maximum of 90 
dBA as measured at a distance of approximately 50 feet on individual vehicles, and weekly race 
events are limited to a maximum of 100 dBA also measured at approximately 50 feet. Vehicles or 
races failing to meet these requirements are Black Flagged (vehicle removed from the track) or 
the race is Red Flagged (race stopped). Friday afternoon Test and Tune activities are limited the 
hours between 3:30 p.m. to 6:30 p.m. and Saturday night races are required to conclude before 
10:00 p.m. Use of the Speedway for activities other than the regularly scheduled Test and Tunes 
and Saturday races are limited to 10 times on Thursdays between 3:30 p.m. and 6:30 p.m. and a 
maximum of 21 Sundays between the hours of 11 :00 a.m. and 4:00 p.m. The racing season is 
now more than halfway through and the Speedway has been used 4 times on Sundays, and has 
not been utilized on Thursdays. The County has also required the Fair Association to secure 
after-the-fact Building and Engineering Permits for improvements constructed during 2006-2007 
that would have otherwise been required. According to the Fair Association's General Manager, 
the Fair Association is making progress on that requirement, but to date has not submitted 
applications to the County. 

As noted above, the existing Agreement between the County and the Fair Association is currently 
in effect by an extension provision in the contract. The non-renewal provision is structured such 
that if either party provides notice of non-renewal, the contract will terminate the following year. If 
a notice of non-renewal is not presented, the agreement will continue. The Fair Association 
agreed to amend the non-renewal notice date from February 15 of each year to July 15 of each 
year so that County staff could evaluate the Fair Association's compliance with the Contract and 
commitments contained in the Statement of Operations for the Speedway. If the County 
determines to non-renew the existing agreement, notice must be sent to the Fair Association by 
July 15, 2012. Termination would transfer responsibility for operation of the site to the County 
effective January 1, 2013, resulting in costs and operational impacts. 

Consistent with prior discussions with your Board, the Oepartment of Facility Services continues 
to develop a new Operating Agreement for the Speedway. Based on the community interest in 
this facility, and the responses to an Environmental Questionnaire circulated by CORA, it has 
been determined that an Environmental Impact Report (EIR) is the most appropriate document to 
formally develop new operating requirements and a new Operating Agreement. Utilizing CORA's 
established process, three consultants submitted proposals for this work and the firm of Raney 
Planning & Management, Inc. (Raney) was selected to prepare the EIR. Phase I of the contract 
is underway and includes preparation of baseline studies and the development of the project 
description. Phase \I entails the implementation of the formal EIR process as described in the 
attached proposal. 

Lastly, at your May 8, 2012 Board Meeting, CORA staff discussed the option to evaluate the 
feasibility of relocating the Placer County Fairgrounds into the Sheridan area and to consider 
incorporation of land use designations for this use into the Sheridan General Plan Update. 
Facility Services supports this concept, but recommends that an assessment and feasibility study 
be prepared that would facilitate consideration of any number of locations for the Fairgrounds and 
include visioning, scoping and stakeholder input, fiscal and economic analysis, site and 
infrastructure analysis, business plan development and implementation strategies. A 
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comprehensive plan of this type could address not only the information needed by CORA for 
inclusion in its Sheridan General Plan Update but also provide valuable information that for 
consideration of other locations in the County. Because of the efforts related to the Fairgrounds 
that are currently underway, staff recommends that Department of Facility Services contract for, 
and lead, this planning effort with the support of CORA. 

ENVIRONMENTAL CLEARANCE: Continuation of the existing Agreement with the Placer 
County Fair Association through December 31, 2013 is exempt from further CEQA review under 
Section 15301 of the CEQA Guidelines. This exemption allows for the operation, repair, 
maintenance, permitting, leasing, licensing, or minor alteration of existing public or private 
facilities involving negligible or no expansion of use beyond that existing at the time of the 
Board's determination. Execution of the contract with Raney Planning & Management, Inc. for 
preparation of Phase II of the Speedway Operating Agreement EIR and direction to the 
Department of Facility Services to prepare an assessment and feasibility study for the 
Fairgrounds are each exempt from further CEQA review under Section 15306 of the CEQA 
Guidelines. This exemption allows for data collection, research, and resource evaluation 
activities. 

RECOMMENDATIONS: Facility Services recommends that your Board take the following 
actions: 

1. Given the Fair Association's efforts to improve the operations at the All American 
Speedway during the 2012 race season, staff recommends that your Board continue the 
Agreement Between Placer County and the Placer County Fair Association, Contract 
11520, through December 31, 2013 subject to the Fair Association securing on or before 
12:00 noon, December 28,2012 after-the-fact permits required for improvements 
constructed in 2006-2007. 

2. Staff recommends your Board authorize staff to proceed with the preparation of Phase II 
of the EIR by Raney Planning & Management, Inc. pursuant to Raney's attached proposal 
and delegate authority to the CDRA Director to execute a contract on your behalf for these 
services in an amount not to exceed $84,480. 

3. Staff recommends your Board provide direction to the Department of Facility Services to 
pursue through the Procurement Division, a Fairgrounds assessment and feasibility study 
that incorporates the items described above, and as otherwise directed. Should this 
authorization be given, the Department of Facility Services will return to your Board at a 
future date for approval of the contract and necessary funding. 

JD:MD 

ATIACHMENT: RANEY PLANNING & MANAGEMENT, INC. PROPOSAL 

CC: COUNTY EXECUTIVE OFFICE 
COMMUNITY DEVELOPMENT RESOURCE AGENCY 
ADMINISTRATIVE SERVICES 

T:\FAC\BSMEM02012\ SPEEDWAY UPDATE.DOCX 
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I. Project Understanding 

Raney Planning & Management, Inc. (Raney) has prepared this proposal and scope of services to 
complete Phase 2 of the environmental review process for the proposed project, namely, 
preparation of an Environmental Impact Report (EIR) for the All American Speedway Operating 
Agreement Project. 

Placer County is employing a phased approach to the environmental review of the All American 
Speedway Operating Agreement Project. Raney is currently working under an approved contract 
for Phase I of the environmental review process, which includes the following three primary 
tasks: 

I) Establish Baseline Conditions through preparation of necessary technical studies; 
2) Conduct Public Outreach; and 
3) Prepare Project Description 

To date, Raney is still working on Task I given the fact that the Placer County Fair Association 
has not yet provided the project data requested at the kick-off meeting. The County has requested 
that this scope of work be focused on the Phase 2 portion of the environmental review process, 
so that when Phase 1 is complete, Raney can immediately begin preparing the Initial Study and 
Notice of Preparation (NOP), and subsequently, the project-level EIR. The tasks, schedule, and 
budget included in this scope of work pertain only to Phase 2. 

Raney proposes to prepare an Initial Study and a project-level Focused EIR that will provide a 
detailed analysis of the anticipated environmental effects associated with implementation of the 
proposed All American Speedway Operating Agreement Project. Raney will first prepare an 
Initial Study to identify the potentially significant impacts associated with the proposed All 
American Speedway Operating Agreement Project and to focus the content of the EIR. 

Potentially significant impacts to be analyzed in the EIR are expected to include, but not 
necessarily be limited to, Air Quality and Greenhouse Gas Emissions, Hydrology and Water 
Quality, Hazards and Hazardous Materials, and Noise. Raney assumes that the remaining issue 
areas can be adequately analyzed and dismissed in the Initial Study, which will be included as an 
Appendix to the EIR. Impacts identified as less-than-significant will be summarized in the Intro 
to Analysis section of the EIR. Raney will assist Placer County in preparing and releasing the 
Notice of Preparation (NOP) for the All American Speedway Operating Agreement EIR for 
public review as well as conducting an NOP Public Scoping meeting. 

The Draft EIR, Final EIR, and related work products will be prepared in accordance with the 
criteria, standards, and provisions of the California Environmental Quality Act of 1970 (CEQA), 
Section 21000 et seq. of the Public Resources Code and the State CEQA Guidelines (California 
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Code of Regulations Section J 5000 et seq.), and the regulations, requirements, and procedures of 
Placer County. The EIR will be prepared in Placer County's standard format. 

The Placer County Planning Department has indicated that for CEQA analysis purposes, the 
Speedway noise levels should be considered subject to the City of Roseville noise level 
standards, To date, such a noise level comparison has not been completed by j.c. brennan & 
associates. As a result, in order to adequately address potential Speedway noise level impacts, 
j.c. brennan & associates will be required to provide the County and Raney with additional 
analysis that includes the following components: I) identification of the relevant City of 
Roseville noise level standards; 2) comparison of the Speedway noise levels with the relevant 
City of Roseville noise standards; and 3) if Speedway noise levels exceed the City of Roseville 
standards then additional mitigation should be identified, if possible, to further reduce Speedway 
noise levels. Raney will peer review the additional noise analysis described above. An alternative 
approach would be to have Raney's consultant provide the additional noise analysis. If this 
approach is selected, however, additional budget would be necessary. 

Raney firmly believes that the level of coordination between the County and the local citizens is 
directly proportional to the success of the project. Raney intends to work closely with the project 
team throughout the development and processing of the EIR. The expectation of Raney is that 
we will serve as environmental consultants to the County, and will make ourselves available to 
assist the County in any way necessary to facilitate the process. 

Raney recognizes that individuals and groups may provide a high level of scrutiny during the 
CEQA process for the proposed project. Raney has extensive experience handling such 
controversies. Raney operates under a belief that some dissent and unrest regarding a new 
project may potentially be eliminated by the early involvement of project stakeholders and 
concerned citizens. This early involvement also provides Raney with an idea of which issues 
will be of greatest concern to the public. By identifying these issues, Raney can scrutinize the 
environmental documents to be sure that those issues were adequately addressed. The above­
outlined approach to conducting public outreach early in the process is specifically aimed at 
involving the public throughout all phases of the process to ensure that the public is confident in 
the County's desire to fully inform concerned citizens about the project and process. 
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II. Technical Scope of Services 

Raney has prepared the following scope of services for preparation of an Environmental Impact 
Report (EIR) for the All American Speedway Operating Agreement Project. This scope of 
services identifies the tasks associated with Phase 2 of the environmental review process and 
includes an objective, approach, and work products associated with each task. 

, 
" 

The objective of this task is to prepare an Initial Study based on the checklist contained in 
Appendix G of the CEQA Guidelines and the standard Placer County format. 

After completion of Phases I, with the County's authorization, Raney will proceed with the 
CEQA environmental analysis for the project, which will appropriately begin with the 
preparation of an Initial Study to address the potential environmental effects of the proposed All 
American Speedway Operating Agreement Project. The Initial Study will provide a discussion of 
the impacts related to development of the proposed project and will be used to focus the content 
of the Draft EIR onto those technical issues that may have significant impacts. Raney anticipates 
that the environmental issues to be dismissed in the Initial Study may include but not necessarily 
be limited to, Agricultural and Forestry Resources; Biological Resources; Cultural Resources; 
Geology and Soils; Land Use and Planning; Mineral Resources; Population and Housing; Public 
Services; Transportation, Traffic, and Circulation; and Utilities and Service Systems. A Draft 
Initial Study will be submitted to the County for review. Once comments on the draft Initial 
Study have been received and incorporated, a screencheck Initial Study will be submitted to the 
County for final review before printing the Final Initial Study. Raney anticipates that the Initial 
Study will be provided to the public as an Appendix to the Notice of Preparation. 

TASK 1 PRODUCTS 
• Thirteen (13) hard copies of the Administrative Draft Initial Study to 

County staff for review. 
• One (I) hard copy and one (I) electronic copy of the screencheck Initial 

Study. 
• Thirty-five (35) hard copies, one (I) electronic copy per County's 

electronic requirements, and one (I) CD copy in Word format of the Final 
Initial Study to the County for distribution with the NOP. 

The objective of this task is to prepare and distribute the Notice of Preparation (NOP) for public 
revIew. 
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Raney will prepare an Administrative Draft NOP for the All American Speedway Operating 
Agreement Project for review by County staff. The NOP will be finalized based upon County 
comments. Consistent with the requirements of CEQA, the NOP will include a description of 
the proposed project, vicinity map, site plan, assessor's parcel map, and general environmental 
effects anticipated to be caused by the proposed project. In addition, Raney anticipates that the 
Initial Study will be routed to the public along with the NOP. 

Raney will submit thirteen (13) copies of the Draft NOP for County staff review with the Initial 
Study. Within two weeks of receipt of the County's Nap comments, Raney will submit thirty­
five (35) copies of the Final NOP, plus one (I) CD per the County's electronic requirements, and 
one (I) CD in WORD format. Raney will be available to assist the County in publishing, 
posting, and distributing the Nap to all interested parties, as well as submitting fifteen (15) 
copies of the NOP to the State Office of Planning and Research (aPR) with a completed Notice 
of Completion (NOC). 

During the 30-day Nap public review period, a public scoping workshop will be conducted by 
County staff to solicit the public's input on the content of the EIR. Raney's project manager will 
attend the meeting and will be available for questions. In addition, Raney will record all public 
comments and subsequently provide a written summary of the comments received at the scoping 
meeting. Raney will review the comments received and consult with the County to determine if 
the scope of services for the EIR needs to be amended based upon the comments received. 

TASK 2 PRODUCTS 
• Thirteen (13) copies of the Administrative Draft Nap to County staff for 

review. 
• Thirty-five (35) hard copies, one (I) electronic copy per County's 

electronic requirements, and one (I) CD copy in Word format of the Final 
NOP to the County for distribution. 

• Fifteen (IS) copies of the NOP with an NOC to OPR, if requested. 
• Attendance at a public scoping meeting. 
• Written summary of comments received at the public scoping meeting. 
• Revised scope of services for the EIR, if needed, based upon NOP 

comments received. 

The objective of this task is to prepare an accurate, thorough, and complete Administrative Draft 
EIR (ADEIR) for the All American Speedway Operating Agreement Project. It should be noted 
that the 1st ADEIR will not be submitted unless all required information has been received from 
the applicant and evaluated in the environmental document. 
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Raney will prepare the I" ADEIR in accordance with CEQA and the Placer County 
Environmental Review Ordinance. The EIR will also conform to Placer County's preferred 
format. The I" ADEIR will include all statutory sections required by CEQA Section 15120-
15132, including an executive summary, introduction and project description (including project 
objectives), setting, assessment of environmental impacts, identification of required mitigation 
measures for each of the environmental issues, and a complete list of the authors responsible for 
the environmental analysis. In addition, less than significant impacts identified in the initial 
study checklist shall be included in the EIR with an explanation of how and why this 
determination was reached. The I" ADEIR will include all technical appendices, along with one 
CD copy of all cited literature, studies, and associated reference materials. 

Raney proposes to prepare an EIR that will provide a project-level analysis to evaluate the 
potential environmental effects associated with implementation of the All American Speedway 
Operating Agreement Project. The main purpose of the EIR will be to provide the public and 
decision-makers with a thorough, legally defensible environmental analysis of the proposed 
project. The report will be accurate and free of technical jargon so that the information it 
contains is readable and easy to use by the decision-makers as well as the public. Comments on 
the Notice of Preparation will be reviewed and incorporated, as appropriate. The 1st ADEIR will 
be reviewed with County staff for adequacy and accuracy. 

The All American Speedway Operating Agreement project EIR will include the following 
sections. It is important to note that the Project Description is being formulated under the Phase I 
contract. This Project Description will be a pivotal component for all of the environmental 
documents prepared under Phase 2, including the Initial Study, NOP, and EIR. The Project 
Description will serve as the basis of all of the documents and their associated analyses. 

The Introduction chapter will cite the provisions of CEQA and Placer County's CEQA 
implementation procedures to which the proposed project is subject. This section will identify 
the intended uses of the EIR, agencies that may rely upon the EIR, purpose of the EIR and 
statutory authority, summary of the scoping procedures, and a list of the NOP comment letters 
and concerns raised in the letters. 

The EIR will also include an Executive Summary chapter to briefly describe in text the impacts 
and mitigation measures. In addition, this section will summarize the environmental factors 
found to have no impact in the Initial Study. A summary table will be included, consisting of a 
matrix of impacts and mitigation measures, with levels of significance of impacts before and 
after mitigation. The summary table will include all mitigation measures applicable to the 
proposed project. 

The environmental analysis for the proposed project will focus on the following areas: 
Quality and Greenhouse Gas Emissions; Hazards and Hazardous Materials; Hydrology 

Air 
and 
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Water Quality; Noise; Gro\\1h Inducing Impacts; Cumulative Impacts; and Significant and 
Unavoidable Impacts. Project alternatives and statutorily required sections will also be included. 
Some refinement to these issues may be required based on the comments that will be received 
during the NOP scoping process. 

Infonnation will be drawn from the Placer County General Plan and the General Plan EIR, the 
Initial Study prepared in Task I above, technical infonnation provided by the applicant, and any 
other information pertinent to the project area. In addition to these documents, Raney will also 
review the technical infonnation being prepared as part of Phase I by Ambient Air Quality & 
Noise Consulting and Morton & Pitalo, Inc. for noise and storm drainage and water quality, 
respectively. Consistent with CEQA and the requirements of Placer County, each environmental 
chapter will include an introduction, technical approach, environmental setting, regulatory 
setting, standards of significance, identification of environmental impacts, the development of 
mitigation measures and monitoring strategies, level of significance after mitigation, significant 
impacts, and effects found not to be significant. Raney proposes to include the following 
chapters in the All American Speedway Operating Agreement EIR: 

\jr 

The air quality analysis for the proposed project will be perfonned in-house by 
Raney, utilizing the UBERMIS 2007 Version 9.2.4 software package, CaIEEMod, or 
Emfac based on discussions with the Placer County Air Pollution Control District 
(PCAPCD). Raney will utilize information to be provided by the applicant to 
produce emission estimates, including but not limited to, the annual and peak day fuel 
usage by type, the number and types of vehicles to be raced, race frequency and 
duration, and vehicle and engine specifications. In addition, the Air Quality chapter 
of the EIR will include the results of a SCREEN-3 model analysis. The anticipated 
focus of the SCREEN-3 model analysis may include, but not necessarily be limited 
to, the on-site I,OOO-gallon fuel tank and race vehicles. However, it is important to 
note that the Placer County Fair Association, during the kick-off meeting for Phase I, 
indicated that it intends to remove the 1,000 gallon fuel tank from the pit area. Prior 
to conducting the SCREEN-3 model analysis, Raney will confinn that this has taken 
place. 

The air quality impact analysis will include a quantitative assessment of long-tenn 
(i.e., operational) increases of criteria air pollutant emissions of primary concern (i.e., 
ROG, NOx, and PMIO). The project's cumulative contribution to regional air quality 
will be discussed, based in part on the modeling conducted at the project level. The 
significance of air quality impacts will be determined in comparison to PCAPCD­
recommended significance thresholds. PCAPCD-recommended mitigation measures 
will be incorporated to reduce any significant air quality impacts, and anticipated 
reductions in emissions associated with proposed mitigation measures will be 
quantified. For the Greenhouse Gas Emissions Analysis, see the Cumulative Impacts 
and Other Statutorily Required Sections chapter task below. 
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The Hazards & Hazardous Materials chapter of the EIR will summarize the setting 
and describe any potential for existing or possible hazardous materials within the 
project area or as a result of the proposed project, including the on-site \,000 gallon 
fuel tank, if applicable, given the plan to remove the fuel tank from the project site. 
Prior to completing the analysis section of the Hazards chapter Raney will confirm 
that the fuel tank has been removed from the pit area. If the fuel tank has not been 
removed from the pit area, consideration will be given to the on-site fuel tank's 
proximity to sensitive locations, including schools. According to the Environmental 
Questionnaire for the project, a total of four (4) schools are located in relative close 
proximity to the project site. The potential for accidental fuel spills will also be 
addressed in the Hazards chapter. Raney will rely on information to be provided by 
the applicant as well as on existing regulatory information for the analysis. This 
chapter will include an analysis of the existing setting, identification of the thresholds 
of significance, identification of impacts, and the development of mitigation measures 
and monitoring strategies. 

The Hydrology and Water Quality chapter will summarize setting information and 
identify potential impacts on storm water drainage, flooding, groundwater, seepage, 
and water quality; including water run-off that may contain oils or other contaminants 
from the pit area into the existing drainage culvert and ultimately into an offsite 
drainage way. The chapter will be based upon a Storm Drainage and Water Quality 
study to be prepared by Morton & Pitalo, Inc., under contract with Raney. Morton & 
Pitalo, Inc. will establish the existing on-site drainage pattern for the project site, 
including watershed and sub-watershed mapping, identification of storm water 
drainage locations, storm drain underground pipe system alignments and outlet 
locations. Morton & Pitalo, Inc. will then calculate the peak runoff from each sub­
watershed area based on the site's hydrologic parameters and using the Placer County 
Storm Water Management Manual (small watershed method). Morton & Pitalo, Inc. 
will compute the capacity of the existing storm drain system serving each sub­
watershed area as well as the immediate downstream (receiving) pipe system. Based 
on the results of the above drainage calculations, Morton & Pitalo, Inc. will prepare a 
list of required storm drain improvements necessary to ensure that the on-site storm 
drainage system will have the capacity to adequately serve the property. In addition, 
Morton & Pitalo, Inc. will analyze each discharge location and determine if storm 
water is currently being treated, and if not, analyze various storm water quality 
treatment control measures and post construction Best Management Practices (BMPs) 
based on existing site conditions. Raney will review the Storm Drainage and Water 
Quality study to ensure that all environmental issues have been adequately addressed. 
This chapter will include an analysis of the existing setting, identification of the 
thresholds of significance, identification of impacts, and the development of 
mitigation measures and monitoring strategies. 
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The Noise chapter of the EIR will be based on the technical reports prepared by j.c. 
brennan & associates, Inc., under contract with the applicant, and a peer review to be 
performed by Ambient Air Quality & Noise Consulting, under contract with Raney. 
The noise chapter will include an analysis of the existing (i.e., "baseline") noise 
environment, identification of the thresholds of significance, identification of impacts, 
and the development of mitigation measures and monitoring strategies. 

Based on Ambient's preliminary review of the 2007 and 2011 j.c. brennan & 
associates' noise analyses, noise measurements conducted by j.c. brennan & 
associates have been performed in accordance with currently recommended 
procedures and methodologies. However, Ambient has not yet received j.c. 
brennan's third noise report, which is currently being prepared. As part of Ambient's 
scope, Ambient will conduct up to five short-term (Le., 10-60 minute) noise 
measurement surveys to provide independent verification of the noise measurement 
data identified by j.c. brennan & associates. Once Ambient receives j.c. brennan's 
third noise report, Ambient will prepare a written response detailing the findings of 
the peer review, including any potential inadequacies or suggested revisions 
identified during the peer review process. 

The Placer County Planning Department has indicated that for CEQA analysis 
purposes, the Speedway noise levels should be considered subject to the City of 
Roseville noise level standards. To date, such a noise level comparison has not been 
completed by j.c. brennan & associates. As a result, in order to adequately address 
potential Speedway noise level impacts, j.c. brennan & associates will be required to 
provide the County and Raney with additional analysis that includes the following 
components: I) identification of the relevant City of Roseville noise level standards; 
2) comparison of the Speedway noise levels with the relevant City of Roseville noise 
standards; 3) if Speedway noise levels exceed the City of Roseville standards then 
additional mitigation should be identified, if possible, to further reduce Speedway 
noise levels. Raney will peer review the additional noise analysis described above. An 
alternative approach would be to have Raney's consultant provide the additional 
noise analysis described above. If this approach is selected, however, additional 
budget would be necessary. 

Each of the technical chapters will include an introduction, environmental setting, regulatory 
setting, method of analysis, and standards of significance. The method and criteria used for 
determining the adverse impacts for each of these technical issues will be clearly and explicitly 
described in the respective chapters of the EIR, including any assumptions, models, or modeling 
techniques used in the analyses. The determination of impacts will be based on (a) thresholds of 
significance drawn from the standards used in similar EIRs in the region and (b) from the 
technical studies prepared for the proposed project, and will be refined in consultation with 
County staff. For each significant impact, feasible mitigation measures, if available, will be 
identified and the level of significance after mitigation will be stated. Mitigation measures will 
identitY the timing of the mitigation and the entities responsible for implementation. Each 
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impact in the EIR will be numbered, as will the corresponding mitigation measures. Cross­
references will be provided where necessary. The effectiveness and feasibility of mitigation 
measures will be discussed. 

This chapter of the EIR will evaluate significant and unavoidable, significant irreversible, 
growth-inducing, and cumulative impacts, 

For the cumulative impact section of this chapter, cumulative impact discussions in accordance 
with CEQA Guidelines Section 15130 will be prepared for each technical issue area evaluated at 
a project level in Chapters 3,2 (a-d). As mentioned previously, Raney will coordinate with 
County staffto determine the approach to the cumulative analysis. 

Included in the cumulative impacts analysis for the proposed project, will be a discussion of 
global climate change, including greenhouse gas emissions. The greenhouse gas emissions 
(GHG) analysis will include a quantitative estimate of operational carbon dioxide emissions from 
both stationary and mobile sources. Raney will consult with the PCAPCD throughout 
preparation of the GHG analysis and will follow the District's recommended guidance and 
protocol. Raney will estimate GHG emissions as a result of long-term operational impacts. 
Greenhouse gases will be quantified for the project as follows: 

• Run the URBEMIS-2007 model to produce an estimate of total carbon dioxide equivalent 
emissions during project operation; and 

• Discuss emissions in comparison to the PCAPCD thresholds of significance for 
greenhouse gas emissions. 

Raney will analyze the proposed project for conformity with the State's greenhouse gas 
emissions reduction programs, as articulated in the California Air Resources Board's Proposed 
Early Action Measures, and the Climate Action Team's supplement to that report. Conclusions 
regarding the proposed project's contribution to global climate change effects will be based on 
the project's conformity with, and its potential to impede successful implementation of those 
programs. 

The EIR will include an Alternatives analysis. The alternatives chapter will evaluate, at a 
minimum, three alternatives, including an off-site alternative and a No Project Alternative. 
Raney will consult with the County to define the No Project Alternative. The Alternatives will 
be selected when more information related to project impacts is available so the alternatives can 
be designed to reduce significant project impacts. Any additional alternatives shall be developed 
in consultation with the applicant and Placer County staff during preparation of the lSI 
Administrative Draft EIR to respond to identified significant impacts. The Alternatives chapter 
will describe the alternatives and identify the environmentally superior alternative. The 
alternatives will be analyzed at a level of detail less than that of the proposed project; however, 
the analyses will include sufficient detail to allow a meaningful comparison of the impacts. The 
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Alternatives chapter will also include a section of alternatives considered but dismissed. If it is 
determined that an off-site alternative is not feasible, the chapter will include a discussion 
describing how the conclusion was reached. A matrix comparing the impacts of the proposed 
project to the three alternatives will also be included. 

T 

TASK 3 PRODUCTS 
• Thirteen (13) hard copies and one (I) CD copy in Word fonnat of the lSi 

ADEIR, including peer review letters, to the County for review. 

The objective of this task is to attend an Environmental Review Committee (ERC) meeting on 
the 1 st ADEIR, to edit the 1 SI ADEIR based on the comments received from Placer County, and 
to submit a 2nd ADEIR to the County. 

After the project team has reviewed the 1 st ADEIR, the County will provide Raney with a copy 
of ERC's and the applicant's comments for incorporation into the ADEIR. County staff will 
review and provide direction on the applicant's comments. Raney's project manager will attend 
one ERC meeting. Raney will prepare an agenda listing all questions and clarification needed on 
the ERC's and applicant's comments. Following the ERC meeting, Raney will provide a draft 
summary of direction received at this meeting for review by the County Environmental 
Coordinator. 

After all comments have been addressed by Raney, thirteen (13) hard copies and one (I) CD 
copy (in Word fonnat) of the 2nd ADEIR will be submitted to the County, with all edits provided 
in underline and strike-out format. A cover memo shall be provided with the 2nd ADEIR that 
will discuss how all of the comments were addressed in the document. It should be noted that 
unless appendices are substantially revised between the submittal of the 1" ADE1R and the 
submittal of the 2nd ADEIR, no hard copies of the appendices will be provided with the 2nd 

ADEIR. 

TASK 4 PRODUCTS 
• Proj ect Manager attendance at ERC meeting to discuss comments on the 

lSi ADEIR, preparation of agenda, and action item summary. 
• Thirteen (13) hard copies of 2nd ADEIR, including cover memo, within 20 

days after ERC meeting. 
• One (I) CD copy in Microsoft Word fonnat. 
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The objective ofthis task is to prepare a Mitigation Monitoring and Reporting Program (MMRP) 
pursuant to the County's Environmental Review Ordinance and based on the standard Placer 
County format. 

";: 

To comply with Public Resources Code Section 21081.6, Raney will prepare a Mitigation 
Monitoring and Reporting Program (MMRP) for adoption by Placer County. The MMRP will 
incorporate standard monitoring mechanisms in order to assist Placer County and the project 
team in meeting the intent of CEQA. The MMRP will include a brief project description and 
project location map. The MMRP will be in table format, and will specifY mitigation measures, 
standards of success, parties responsible for implementing and monitoring, funding source(s), 
and timing. The MMRP will be provided to the County with the 20d ADEIR, thereby allowing 
the County ERC to provide comments, which would subsequently be incorporated into the 
MMRP in the Draft EIR. 

TASK 5 PRODUCTS 
• Three (3) hard copies and one (I) electronic copy of the MMRP as a 

component of the 20d ADEIR to County staff. 

The objective of this task is to edit the 20d ADEIR based on the comments received from the 
County and to prepare and submit a Screencheck Draft EIR to the County for review. 

Ii':' '(~(!'; 

Prior to printing, Raney will incorporate County comments on the 20d ADEIR and produce a 
Screencheck Draft EIR. If desired, Raney will provide the comments in a "strike-through -
underline" format to assist with the final check of the document. Raney will submit up to 
thirteen (13) hard copies and one (I) CD copy (in Word format) of the Screen check Draft EIR 
within 10 days of receipt of comments on the 20d ADEIR. 

TASK 6 PRODUCTS 
• Thirteen (13) hard copies and one (I) CD copy in Word format of the 

Screencheck Draft EIR to the County for review. 
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The objective of this task is to edit the Screencheck Draft EIR based on the comments received 
from Placer County on the Screencheck Draft EIR and to submit a Draft EIR to the County. 

Raney will incorporate County comments on the Screencheck Draft EIR (anticipated to only 
require editorial or other "non-substantive" changes) and produce a Draft EIR for the required 
45-day public review period. Raney will submit up to thirty-five (35) hard copies of the Draft 
EIR within one week from completion of staff review of the Screencheck Draft EIR. Raney will 
also submit the necessary electronic copies of the Draft EIR document. 

Raney assumes the County will distribute the Draft EIR in accordance with CEQA requirements. 
Raney will prepare the Notice of Availability (NOA) of the Draft EIR for the County to publish 
and post in accordance with CEQA. Raney will prepare the Notice of Completion and deliver, 
along with fifteen (15) hard copies and fifteen (15) CD copies, in PDF format, of the Executive 
Summary, to the State Clearinghouse, if requested by the County. 

Raney will attend one (1) public hearing during the 45-day public review period to receive 
comments on the Draft EIR. Raney will be available for questions and will record all verbal 
comments presented at the Planning Commission public hearing for response in the Final EIR. 

TASK 7 PRODUCTS 
I • Thirty-five (35) hard copies, one CD copy per the County's electronic 
11 requirements, and one (1) CD copy in Word fonnat of the Draft EIR to the 

County. 
I • Notice of Availability and Notice of Completion preparation. 

1.1 • Fifteen (15) hard copies of the Executive Summary and fifteen (\5) CD 
j copies in PDF fonnat delivered to the State Clearinghouse. 
1,1 • Attendance at one (I) public hearing on the Draft EIR. 

• Recordation of all verbal comments on the Draft EIR at the hearing. 
L~-_~~.-_~.~ .... ~ .-.- ... ___ ._.,,~ ...... - .. ~--~ ... ~~-~~~. ~-.~ .... _-.. .._.~ ... ~~. 

The objective of this task is to prepare an Administrative Final EIR containing written responses 
to all comments received during the 45-day public review period. 

After the public comment period for the Draft EIR has closed, Raney will meet with County staff 
to review all comments received and detennine the appropriate written responses to the 
comments on the Draft EIR received during the public review period. These comments and 
responses will be compiled into an Administrative Final EIR and thirteen (13) hard copies will 
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be submitted to the County within an anticipated 30 days from receipt of Draft EIR comments 
for review by Placer County. In addition, Raney will revise the MMRP to reflect any changes to 
mitigation measures made in response to comments. The EIR will include a list of persons, 
organizations, and agencies commenting on the EIR. Raney does not anticipate that these 
comments will raise new issues, or that new surveys or technical studies will be required to 
complete adequate responses. Further, Raney assumes that the amount and nature of comments 
can be addressed within the hours shown in the budget spreadsheet. Raney anticipates that the 
number of individual bracketed comments will not exceed a total of 100 comments. Should 
more time be needed to respond to additional comment letters, Raney will initiate discussions 
immediately with County staff to conduct this extra work. The Administrative Final EIR will 
consist of comments on the Draft EIR and responses to all comments on the Draft EIR. Changes 
in the Draft EIR text necessitated by the comments will also be provided and summarized on an 
errata sheet. 

TASK 8 PRODUCTS 
• One (I) meeting with County staff to review comments received and 

discuss approach. 
• Thirteen (13) hard copies and one (I) CD copy in Word format of the 

Administrative Final EIR to the County. 

The objective of this task is to edit the Administrative Final EIR based on the comments received 
from Placer County on the Administrative Final and to submit a Screencheck FEIR to the County 
after the ERC meeting on the Administrative Final EIR. 

After the project team has reviewed the Administrative Final EIR, the County will provide 
Raney with a copy of ERC's and the applicant's comments for incorporation into the 
Screencheck FEIR. County staff will review and provide direction on the applicant's comments. 
Raney's project manager will attend one ERC meeting to discuss appropriate responses to 
comments on the Draft EIR. Raney will prepare an agenda for the ERe meeting as well as 
summary minutes within one (I) week from the meeting date. 

After all comments have been addressed by Raney, up to thirteen (13) hard copies of the 
Screencheck FEIR will be submitted to the County within an anticipated twenty (20) days of 
receipt of County comments on the Administrative Final EIR. 

TASK 9 PRODUCTS 
• Attendance at one (I) ERC meeting to discuss comments on the Draft EIR, 

preparation of agenda, and action item summary. 
• Thirteen (13) hard copies and one (I) CD copy in Word format of the 

Screencheck FEIR to the County for review. 
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The objective of this task is to edit the Screencheck FEIR based on the comments received from 
Placer County on the Screencheck and to submit a Final EIR to the County. 

,,,!, ':1 

Raney will incorporate County comments on the Screencheck FEIR and produce a Final EIR. 
Raney will submit up to thirty-five (35) hard copies of the Final EIR within 10 days from 
completion of staff review of the Screencheck FEIR. Raney will also submit the necessary 
electronic copies of the Final EIR document. 

TASK 10 PRODUCTS 
• Thirty-five (35) hard copies of Final EIR, one (I) CD copy per the 

County's Electronic Requirements, and one (\) CD copy in Word format of 
the Final EIR to the County. 

The objective of this task is to prepare the required Findings of Fact, Statement of Overriding 
Considerations (FOF/SOC) and Notice of Determination (NOD) for approval by the Placer 
County, as necessary. 

Raney will prepare the FOF/SOC pursuant to CEQA, and will incorporate information regarding 
the project's environmental impacts disclosed in the EIR. In addition, the FOF/SOC will provide 
the appropriate language to dismiss the project alternatives not selected. Raney will also provide 
proposed language on the overriding considerations, if necessary, which describes the benefits of 
the project that would outweigh any adverse environmental effects, if any. Raney anticipates 
submitting the FOF/SOC in conjunction with the Screencheck Final EIR for review. Raney 
further anticipates that the County Legal Counsel would review and provide feedback on the 
adequacy of the FOF/SOC. 

TASK 11 PRODUCTS 
• Six (6) hard copies, one (I) CD copy per the County's electronic 

requirements, and one (I) CD copy in Word format of the administrative 
draft FOF/SOC to County staff with the Screencheck Final EIR. 
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The objective of this task is to ensure close, extensive coordination and interaction with the 
applicant and County staff, and to participate in the public hearings on the EIR. 

President Tim Raney, AICP will serve as the EIR Project Director and will be responsible for 
overseeing preparation of the environmental document. Division Manager Rod Stinson and 
Special Projects Manager Nick Pappani will serve as the ErR Project Managers. The EIR Project 
Managers are responsible for handling the day-to-day activities of the EIR preparation, 
coordinating with the County and the technical consultants, and responding to staff inquiries 
about the EIR and the process. Mr. Raney, Mr. Stinson, and Mr. Pappani will be assisted 
throughout the environmental review process by Vice President Cindy Gnos, AICP, and 
Associate staff Raney anticipates regular phone and e-mail communications with County staff, 
project stakeholders, and pertinent County, State, and local agencies throughout the processing 
and preparation of the ElR. 

Raney will be available to assist the County, including attending and/or facilitating project 
meetings, as necessary. In addition, Raney will attend public hearings on the EIR, including 
Planning Commission Hearing(s) and Board of Supervisor Hearing(s), as directed by the County. 
Raney will prepare all necessary materials for public meetings and hearings. 

Raney anticipates attending up to four (4) progress meetings with County staff on the project and 
up to four (4) public hearings, including two (2) Planning Commission and two (2) Board of 
Supervisors hearings as directed by the County. Raney will prepare any necessary noticing and 
materials prior to the meetings, attend the meetings, make presentations, and answer questions 
and respond to comments as needed. Attendance at additional meetings and hearings could 
easily be accommodated and would be billed at time-and-materials. 

Raney assumes extensive e-mail and phone conversations throughout preparation of the EIR. 

TASK 12 PRODUCTS 
, • Coordination, assistance, and project management throughout the 

process, including assistance with public facilitation ofthe project. 
• Attendance at up to four (4) progress meetings with County staff. 
• Attendance at up to four (4) public meetingsihearings, including two 

(2) Planning Commission and two (2) Board of Supervisors Hearings. 
• Regular in person, phone, and e-mail communication with County staff 

and the applicant throughout the preparation of the EIR. 

RANEY 
PLANI'd'lG 8. MANAGEMf;;~T.I'C. 
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III. Schedule 
The below tentative schedule is based on Placer County's Standard EIR Processing Timeline, 
This schedule could be lengthened or shortened, depending on the needs of Placer County and 
will be finalized at the Project Initiation meeting. Factors that could lengthen or shorten the 
schedule include dates of receipt of project information (including information from the 
applicant), length of document reviews and unanticipated issues arising from County staff, the 
project team, or public review of the environmental documents. 
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Phase 2 Tentative Schedule (IS, NOP, EIR) 

~~~~~~~~~~A~II~A7m~e;r~ican~~~il~~~~~~~~~~rB~rBrB~~~J[~ 

Conclusions and 
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: IV. Cost Proposal 

The cost for completion of Phase 2 of the environmental review process for the All American 
Speedway Operating Agreement Project is not to exceed $84,480. The tasks are summarized in 
the Technical Scope of Services of this proposal and costs by task are shown in the attached 
spreadsheet. These costs are based on the estimates of time for each task provided in the chart on 
the following page. Costs for the EIR preparation will be billed on a not-to-exceed basis, 
following Raney standard billing rates included in the attached spreadsheet. It should be noted; 
however, as indicated below, that the cost for the preparation of the Final EIR is based upon the 
receipt of a reasonable number of comments on the Draft EIR. Raney anticipates that the 
number of individual bracketed comments will not exceed a total of 100 comments. Should the 
comments be excessive or require additional technical analysis, Raney would negotiate with the 
applicant and the County immediately to determine a reasonable cost for completion of the Final 
EIR. No work outside of the executed contract shall be performed without prior authorization 
from the County. Invoices submitted to the County for payment shall not include any work that 
has not been included in an executed contract. The following assumptions were used in the 
calculations: 

• Raney will attend meetings with the County staff and the project team, as well as public 
hearings as described in the scope of work. Raney assumes that the number of meetings 
required will be achieved within the hours allocated in the attached spreadsheet. 
Additional meetings and hearings are easily accommodated and will be billed on a time­
and-materials basis, as directed. 

• Raney costs are based on the assumption that the existing data and information for Placer 
County and the proposed project area is accurate and current and will be available for the 
preparation of the proposed environmental documents. 

• Specific amounts of time for revisions to the Screencheck Draft EIR, Screencheck Final 
EIR, and Mitigation and Monitoring Program have been assumed. Raney expects that 
responding to comments wiII not exceed the budgeted time. If unanticipated comments 
result in additional time beyond that which has been budgeted, those items will need to be 
renegotiated. 

• Raney will provide to Placer County and the project team the number of copies of the 
documents as indicated in the technical scope of services. The cost estimate for copying 
is an estimate only and will be billed at actual cost. Raney will work with Placer County 
to identity ways to minimize printing costs. including producing electronic copies in lieu 
of hard copies, whenever feasible. 

• Raney assumes that once a Notice to Proceed is issued, the preparation of the 
environmental documents would be a continuous process without excessive delays. 
Raney would propose to renegotiate the contract with respect to schedule and cost should 
substantial delays occur in the processing of the proposed project. 

• Factors that would increase the scope of work and estimated costs outlined in the 
proposal include: attendance at additional public meetings; printing of additional copies 
of reports; analysis of additional issues above those discussed in this proposal or a more 
detailed level of analysis than described in this proposal; changes in the project requiring 
reanalysis or rewriting of report sections; collection of data required for the 
environmental documents beyond that described in this proposal; attendance at additional 
in-house meetings beyond those budgeted; and excessive comments on the environmental 
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Task 

documents. Raney would propose to renegotiate these items, if required, or charge on a 
time-and-materials basis. 
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